
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 733 Date: 07-Dec-2012 Friday

Approved Date:

Shift Hours: 12:00 am 05:30 pm Break: 07:30 Over Time: 02:00

Const Calendar Day: 186

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-1 Extensometer to measure bolt elongations for the following cable bands:

Randomly selected cable bands: 16S, 18S, 36S, 38S, 46S, 70S, 72S, 80S, 82S

16N, 18N, 36N, 38N, 46N, 70N, 72N, 80N, 82N

Cable bands w/low gaps: 34S, 40S, 44S, 48S, 50S, 66S, 14N, 50N

Added cable bands per TY-Lin: 40N, 44N, 48N

The measurements were taken by myself, John Lyons, Alex Schmitt and Victor Pereyra. John took the
majority of the readings on the digital dial and recorded the number. Alex, Victor, and myself
positioned/handled the Extensometer on the cable band bolts. Since thermal effects are being monitored I
was taking ambient and steel temperatures. The anemometer was used for the ambient temperature and
the infrared gun was used for the steel temperature taken on the cable band casting.

It should be noted that the Alta Vista Surveyors were seen at the east end of the bridge surveying while we
were leaving around 2:30am. The contract with Alta Vista doesn't include surveying but dimensional
control which is source inspection to be done in the shop and not in the field.

Bid Item: 067 C-PWS-HDR.06704-0120F4 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description. 067 C-PWS-HDR.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 733 Date: 07-Dec-2012 Friday

- See Bob Brignano's diary for the first portion of the shift from 7:00am to 12:30pm as he observed this
operation since I worked the night/early morning shift to measure cable band bolts. When I arrived onsite
the ironworkers were installing stanchion posts on cable bands at panel points 46N and 48N. This is CCO
work which has been agreed upon and will no longer require extra work tickets to be signed-off. Also at this
time some of the crew was completing hauling of the South Mainspan messenger cables up the catwalk
from approximately panel point 48S to 44S. The rest of the afternoon was spent draping the South
Mainspan messenger cables on the stanchion post angle bracket support and loosely installing Crosby
clips at each panel point up to the wrapping operation around panel point 58S. Other preparations were
made to loosely install the handrope and messenger cable anchorage cables to the tower saddle brackets.

Page 2 of 2ddrRptbyBidItem


